COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 05/ 2021

ESTI MATE SUMVARY 13:13: 52
CONTI D C20407 ESTI MATE NO. 0022 PROG SPEC YR 2005
PCN: 20407-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 775.0 DAYS TIME ALLOW 11/25/201 FI XED COVPLETI ON DAl
BRI DGE | 25A BUTTE CREEK N-17-B PERCENT TIME: 195.71 ORI G TI ME ALLOW 10/21/201 FI XED COVPLETI ON DAl

PRQIECT NO BRO25A- 028
BRI DGE | 25A BUTTE CREEK N-17-BN & N-17-S

NAME OF ROAD:
PRQIECT COUNTI ES: HUERFANO

CONTRACTOR:
TLM CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 01/ 05/ 2021 DATE TIME STARTED 10/26/2018
P. 0. BOX 336638 DATE LET 08/ 23/ 2018 DATE WORK BEGAN 10/ 29/ 2018
DATE AWARDED 09/ 14/ 2018 DATE TI ME SToPPED 12/08/2020
DATE CONTRACT EXECUTED 10/25/2018 DATE ACCEPTED 12/ 08/ 2020
GREELEY CO 80633  (970)346-8323 DATE NOTI CE TO PROCEED 10/ 26/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 6,408, 066. 38 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT:  $  7,343,933.20 NON- PARTI Cl PATI NG 6, 253, 853. 14 47, 900. 83
PERCENT COMPLETE: 97.59% TOTAL EARNI NGS 6, 253, 853. 14 47,900. 83
FUNDS AVAI LABLE: $ 154, 213. 24 STOCKPI LED MATERI ALS 0.00 -45,452.94
GROSS EARNI NGS 6, 253, 853. 14 2, 447.89
TOTAL CLAI MS: $ 0.00 RETAI NAGE -110, 159. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 6, 143, 694. 14 2, 447.89
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6, 143, 694. 14 2, 447.89
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,447.80

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20407-BI D ESTI MATE RUN 01/ 05/ 2021
PRQJECT: BRO25A- 028 ESTI MATE NO 0022 13:13: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0010 202-00019 Renoval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1.000 800. 00
0015 202- 00026 Renoval of Slope and Ditch Paving 96. 000 96. 000
Sy 0. 000 0. 00
11. 00000 96. 000 1, 056. 00
0020 202-00027 Renoval of Riprap 0. 000 0. 000
5% 0. 000 0. 00
35. 00000 0. 000 0.00
0025 202-00035 Renpval of Pipe 70. 000 70. 000
LF 0. 000 0. 00
18. 00000 70. 000 1, 260. 00
0030 202-00037 Renoval of End Section 1. 000 1. 000
EACH 0. 000 0. 00
125. 00000 1.000 125. 00
0035 202-00090 *Renoval of Delineator 26. 000 26. 000
EACH 0. 000 0. 00
2.00000 26. 000 52.00
0040 202-00220 *Renoval of Asphalt Mat 14, 409. 000 14, 409. 000
5% 0. 000 0. 00
5. 00000 14, 409. 000 72,045.00
0045 202-00240 *Renpval of Asphalt Mat (Pl aning) 2, 640. 000 2, 640. 000
Sy 0. 000 0. 00
7.00000 2, 640. 000 18, 480. 00
0050 202-00250 *Renobval of Pavenent Marking 21, 446. 000 11, 378. 200
SF 10, 067. 800 12,786.11
1. 27000 21, 446. 000 27, 236. 42
0055 202-00810 *Rerpval of Ground Sign 5. 000 5. 000
EACH 0. 000 0. 00

33. 00000 5. 000 165. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 01000

202-01130

202- 01300

203- 00010

203- 00060

203- 00100

203- 01100

203- 01510

203- 01594

203- 02330

206- 00000

ROADWAY

C20407
20407-BI D
BRO25A- 028
| TEM

DESCRI PTI ON
*Renmpval of Fence
*Rermoval of Guardrail Type 3
*Renpoval of End Anchorage

*Uncl assi fi ed Excavation (Conplete In Place)

*Enbanknment Materia

(Conpl ete In Place)

Mick Excavation

*Proof Rolling

Backhoe

Conbi nati on Loader

Laborer

Structure Excavation

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0022

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
379. 000
LF
1. 25000
1, 087. 000
LF
5. 75000
6. 000
EACH
325. 00000
7, 030. 000
cy
10. 00000
16, 714. 000
cy
12. 00000
0. 000
cy
33. 00000
32.000
HOUR
80. 00000
10. 000
HOUR
115. 00000
0. 000
HOUR
85. 00000
0. 000
HOUR
36. 00000
1, 682. 000
cy

18. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

1, 087.000
0. 000

1, 087.000

6. 000
0. 000
6. 000

7,030. 000
0. 000

7, 030. 000

16, 714. 000
0. 000

16, 714. 000

0. 000
0. 000
0. 000

32. 000
0. 000
32. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 682. 000
0. 000

1, 682. 000
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ESTI MATE RUN 01/ 05/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:13:52

AMOUNT

473.

6, 250

1, 950

70, 300

200, 568

2,560

1,150

30, 276

75

25

00

00

00

.00

00

00

.00

.00

00



CONTI D

PREV QTY/

CAT NO0200

0115 207-00205

0120

207-00210

0125

208- 00002

0130

208- 00045

0135

208- 00070

0140

208- 00103

0145

208- 00105

0150

208- 00106

0155

208- 00107

0160

208- 00207

0165 212-00006

ROADWAY

C20407
20407-BI D
BRO25A- 028
| TEM
DESCRI PTI ON
*Topsoi |

*St ockpil e Topsoi l

*Erosion Log Type 1 (12 Inch)

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

Er osi on Control

Managenent

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0022

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 525. 000
cy
9. 00000
3, 525. 000
cy
9. 00000
4, 410. 000
LF
4. 20000
4. 000
EACH
2, 000. 00000
5. 000
EACH
2, 000. 00000
58. 000
HOUR
36. 00000
80. 000
HOUR
115. 00000
9. 000
HOUR
135. 00000
20. 000
HOUR
100. 00000
115. 000
DAY
225. 00000
6. 600
ACRE

1, 400. 00000

QrY TH'S PERI OD
QTY TO DATE

2,779.
. 900
3, 525.

3, 525.
. 000
3, 525.

4, 210.
. 000
4, 410.

57.

80.
. 000
80.

10.
10.
20.

100

000

000

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

500

. 500
58.

000

000

000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 220
. 380
. 600
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ESTI MATE RUN 01/ 05/ 2021

6,713

840.

18

1,000

1, 350

1,932

10

.00

00

.00

.00

00

.00

.00

00

00

00

13:13:52

AMOUNT

31,725

31,725

18, 522

8, 000

10, 000

2,088

9, 200

1,215

2,000

25, 875

9, 240

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20407-BI D ESTI MATE RUN 01/ 05/ 2021
PRQJECT: BRO25A- 028 ESTI MATE NO 0022 13:13:52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00032 *Soi | Condi tioning 6. 600 5. 060
ACRE 1.540 7,392.00
4,800. 00000 6. 600 31, 680. 00
0175 213-00002 *Mul chi ng (Weed Free Hay) 6. 600 5. 060
ACRE 1. 540 1, 501. 50
975. 00000 6. 600 6, 435. 00
0180 213-00061 *Mul ch Tacki fier 1, 324. 000 1,012. 000
LB 312. 000 702. 00
2.25000 1, 324. 000 2,979. 00
0185 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 999. 000 1, 400. 000
Cl ass
SY 599. 000 1, 797. 00
3. 00000 1, 999. 000 5,997. 00
0190 240-00010 Renoval of Nests 99. 000 99. 000
HOUR 0. 000 0. 00
85. 00000 99. 000 8, 415. 00
0195 240-00020 Netting 3,474.000 3,474.000
SY 0. 000 0. 00
11. 00000 3,474.000 38, 214. 00
0200 304-06007 *Aggregate Base Course (Cl ass 6) 4, 429. 000 4, 429. 000
cY 0. 000 0. 00
27.50000 4,429. 000 121, 797.50
0205 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 4,879. 380 4,879. 380
TON 0. 000 0. 00
93. 00000 4,879. 380 453,782. 34
0210 403-34851 *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 3, 355. 090 1, 946. 350
TON 1,408. 740 145, 100. 22
103. 00000 3, 355. 090 345,574, 27
0215 420-00102  Geotextile (Erosion Control) (Class 1) 1, 876. 000 1, 876. 000
SY 0. 000 0. 00
3. 00000 1,876. 000 5,628. 00
0220 420-00113 Geotextile (Drainage) (Cass 2) 68. 000 68. 000
5% 0. 000 0.00

5. 00000 68. 000 340. 00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20407-BI D ESTI MATE RUN 01/ 05/ 2021
PRQIECT BRO25A- 028 ESTI MATE NO. 0022 13:13: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0225 506-00218 Riprap (18 Inch) 1, 449. 000 1, 449. 000
cY 0. 000 0. 00
100. 00000 1, 449. 000 144,900. 00
0230 506-00409 Soil Riprap (9 Inch) 26. 000 25.500
cY 0. 500 54.00
108. 00000 26. 000 2,808.00
0235 506-01020 Geogri d Rei nf orcenment 5, 037. 000 5, 037. 000
Sy 0. 000 0. 00
3. 00000 5, 037. 000 15, 111. 00
0240 507-00100 Concrete Slope and Ditch Paving (Reinforced) 233. 000 233. 000
cY 0. 000 0. 00
425. 00000 233. 000 99, 025. 00
0245 601-03050 Concrete Class D (Wall) 0. 000 0. 000
cY 0. 000 0. 00
730. 00000 0. 000 0. 00
0250 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 0. 000 0. 000
LB 0. 000 0. 00
1. 15000 0. 000 0. 00
0255 604- 00505 Inlet Type D (5 Foot) 2. 000 1.000
EACH 1. 000 4, 000. 00
4,000. 00000 2.000 8, 000. 00
0260 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) M dwest Guardrail 1, 300. 000 1, 300. 000
System - 31"
LF 0. 000 0. 00
40. 00000 1, 300. 000 52, 000. 00
0265 606-01340 *End Anchorage Type 3D 2.000 2.000
EACH 0. 000 0. 00
1, 240. 00000 2.000 2,480. 00
0270 606-01370 *Transition Type 3G 5. 000 5. 000
EACH 0. 000 0. 00
2, 370. 00000 5.000 11, 850. 00
0275 606-01380 *Transition Type 3H 3. 000 3. 000
EACH 0. 000 0. 00
1, 360. 00000 3. 000 4,080. 00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20407-BI D ESTI MATE RUN 01/ 05/ 2021
PRQJECT: BRO25A- 028 ESTI MATE NO 0022 13:13:52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 606-02003 *End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
3, 350. 00000 3. 000 10, 050. 00
0285 606- 02005 *End Anchorage (Fl ared) 2.000 2.000
EACH 0. 000 0. 00
2, 790. 00000 2.000 5, 580. 00
0290 607-11200 *Fence Combination Wre Wth Metal Posts 766. 000 766. 000
LF 0. 000 0. 00
3. 50000 766. 000 2,681. 00
0295 612-00041 *Del i neator (Flexible) (Type I) 52. 000 23. 000
EACH 29. 000 1, 740. 00
60. 00000 52. 000 3, 120. 00
0300 612-00042 *Del i neator (Flexible) (Type II) 27.000 3. 000
EACH 24.000 1, 560. 00
65. 00000 27.000 1, 755. 00
0305 612-00043  *Delineator (Flexible) (Type I11) 12. 000 0. 000
EACH 12. 000 780. 00
65. 00000 12. 000 780. 00
0310 614-00011  *Sign Panel (Class I) 25. 000 0. 000
SF 25. 000 400. 00
16. 00000 25. 000 400. 00
0315 614-00012 *Sign Panel (Class Il) 152. 000 0. 000
SF 152. 000 2,888.00
19. 00000 152. 000 2, 888. 00
0320 614-01512 *Steel Sign Support (2-1nch Round) (Post) 76. 000 0. 000
LF 76.000 684. 00
9. 00000 76.000 684. 00
0325 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 8. 000 0. 000
EACH 8. 000 880. 00
110. 00000 8. 000 880. 00
0330 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 114. 000 0. 000
LF 114. 000 1, 482.00

13. 00000 114. 000 1, 482. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

614-01578

614- 80385

621- 00425

624-30037

625- 00000

626- 00000

626-01103

627- 00009

627-00013

627-01010

630- 00000

C20407
20407-BID
BRO25A- 028
| TEM
DESCRI PTI ON

ROADWAY

*Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase)

*Runble Strip

*Det our

36 Inch Drainage Pipe (Cass 10) (Conplete In Place)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier II1)

*Modi fi ed Epoxy Pavenent

*Pavenent Marking Paint (Hi gh Build)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Fl aggi ng

Mar ki ng( I nl ai d)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0022

9. 000

200. 00000

2,795. 000
LF
1.25000

1.000
LS
1, 000, 000. 00000

305. 000
LF

150. 00000
1.000

LS
85, 000. 00000
1. 000

LS

430, 000. 00000

1. 000

LS
33, 000. 00000
38. 000

GAL
180. 00000
0. 000

GAL
45. 00000
835. 000

SF
18. 00000
598. 000

HOUR

27.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
9. 000
9. 000

0. 000
2,795.000
2, 795. 000

0.648
0.352
1. 000

285. 000
20. 000
305. 000

0.993
0. 007
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

0. 000
38. 000
38. 000

0. 000
0. 000
0. 000

0. 000
835. 000
835. 000

557. 750
-126. 500
431. 250

Page 8

ESTI MATE RUN 01/ 05/ 2021

1, 800.

3,493

352, 000

3,000

595.

6, 840

15, 030

-3, 415.

00

75

00

00

.00

.00

00

.00

00

50

13:13:52

AMOUNT

1, 800.

3,493

1, 000, 000

45, 750

85, 000

430, 000

33, 000

6, 840

15, 030

11, 643

00

75

00

00

00

00

00

00

.00

00

75



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20407-BI D ESTI MATE RUN 01/ 05/ 2021
PRQJECT: BRO25A- 028 ESTI MATE NO 0022 13:13:52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630-00007 *Traffic Control Inspection 586. 000 576. 000
DAY -305. 000 -99,125. 00
325. 00000 271. 000 88, 075. 00
0395 630-00012 *Traffic Control Management 178. 000 149. 000
DAY - 30. 000 - 18, 300. 00
610. 00000 119. 000 72,590. 00
0400 630-80001 *Fl ashi ng Beacon (Portabl e) 12. 000 10. 800
EACH 1.200 660. 00
550. 00000 12. 000 6, 600. 00
0405 630-80338 *Barricade (Type 3 M D) (Tenporary) 12. 000 10. 800
EACH 1.200 132. 00
110. 00000 12. 000 1, 320. 00
0410 630-80341 *Construction Traffic Sign (Panel Size A) 19. 000 17.100
EACH 1.900 66. 50
35. 00000 19. 000 665. 00
0415 630-80342 *Construction Traffic Sign (Panel Size B) 134. 000 120. 600
EACH 1. 400 53. 20
38. 00000 122. 000 4,636. 00
0420 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0425 630-80344  *Construction Traffic Sign (Special) 149. 000 134. 100
SF 14. 900 208. 60
14. 00000 149. 000 2,086. 00
0430 630-80355 *Portable Message Sign Panel 6. 000 5. 400
EACH 0. 600 3, 000. 00
5, 000. 00000 6. 000 30, 000. 00
0435 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.000 1.800
Type
yPe) EACH 0. 200 110. 00
550. 00000 2.000 1, 100. 00
0440 630-80360  *Drum Channel i zi ng Device 237. 000 213. 300
EACH 23.700 639. 90

27.00000 237.000 6, 399. 00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20407-BI D ESTI MATE RUN 01/ 05/ 2021
PRQJECT: BRO25A- 028 ESTI MATE NO 0022 13:13:52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80364  *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 30. 000 27.000
EACH 3. 000 105. 00
35. 00000 30. 000 1, 050. 00
0450 630-80391 *Channel i zi ng Devi ce (Fixed) 152. 000 136. 800
EACH 15. 200 532. 00
35. 00000 152. 000 5,320. 00
0455 630-86810 *Traffic Signal (Tenporary) 1. 000 0. 900
EACH 0. 100 3,300. 00
33, 000. 00000 1. 000 33, 000. 00
0460 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70011  F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70016 F/ A Fuel Cost Adj ustnment -17,542. 430 -13,989. 770
FA -3, 552. 660 -3,552. 66
1. 00000 -17,542. 430 -17,542. 43
0475 700-70018 F/ A Roadway Snpot hness |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70019 F/ A Asphalt Cenent Cost Adj ustnent - 53, 444. 380 -43,143. 750
FA -10, 300. 630 -10, 300. 63
1. 00000 -53,444. 380 -53,444.38
0485 700-70025 F/ A Quality Incentive Payment -11, 657. 180 0. 000
FA -11, 657. 180 -11,657.18
1. 00000 -11, 657. 180 -11, 657. 18
0490 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0696 630-80380 Traffic Cone CMO - #3 323. 000 290. 700
EACH 32. 300 177. 65

5. 50000 323. 000 1,776.50



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20407-BI D ESTI MATE RUN 01/ 05/ 2021
PRQJECT: BRO25A- 028 ESTI MATE NO 0022 13:13:52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0697 630- 85041 Mobi |l e Attenuator CMO - #3 55. 000 50. 000
DAY -17.000 -8,415.00
495. 00000 33. 000 16, 335. 00
0698 625- 00001 Const Surveying (Hour) CMO - #3 130. 000 130. 000
HOUR 0. 000 0. 00
165. 00000 130. 000 21, 450. 00
0699 627-00012 Pvnt Mg Paint (Low VOC Sol vent Base) CMO - #3 495. 000 447. 800
GAL 47.200 2,124.00
45. 00000 495. 000 22,275.00
0707 210-04030 Modi fy Guardrail CMO # 4 2,540. 000 1, 750. 000
LF 790. 000 13, 825. 00
17. 50000 2, 540. 000 44, 450. 00
0708 403-00720  HVA (Patching) (Asph) CMO # 4 0. 000 0. 000
TON 0. 000 0. 00
275. 00000 0. 000 0. 00
0709 630-80370 Barrier (Temp) CMO # 4 240. 000 216. 000
LF 24.000 1, 800. 00
75. 00000 240. 000 18, 000. 00
0710 630-85010 I npact Atten (Tenp) CMO # 4 1. 000 0. 900
EACH 0.100 600. 00
6, 000. 00000 1. 000 6, 000. 00

CAT 0200 CURRENT AMI $ 4,102,987.79% 450,926.56 $ 3,948, 774.54
CAT NO0300 STRUCTURE N-17-BW (SB)

0495 202-00400 *Rermoval of Bridge 1. 000 1. 000
EACH 0. 000 0.00
90, 000. 00000 1. 000 90, 000. 00
0500 206- 00000 Structure Excavation 1, 405. 000 1, 405. 000
cY 0. 000 0.00
18. 00000 1, 405. 000 25, 290. 00
0505 206-00100 Structure Backfill (Cdass 1) 795. 000 795. 000
cY 0. 000 0.00

32. 00000 795. 000 25, 440. 00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20407-BI D ESTI MATE RUN 01/ 05/ 2021
PRQJECT: BRO25A- 028 ESTI MATE NO 0022 13:13:52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE N-17-BW ( SB)

0510 206- 00200 Structure Backfill (C ass 2) 455. 000 455. 000
cy 0. 000 0.00
32. 00000 455. 000 14, 560. 00
0515 206-00360  Mechanical Reinforcement of Soil 795. 000 795. 000
cY 0. 000 0. 00
19. 00000 795. 000 15, 105. 00
0520 502-00460 *Pile Tip 18. 000 18. 000
EACH 0. 000 0.00
215. 00000 18. 000 3,870.00
0525 502-00500 *Conpl ete Joint Penetration (CIJP) Splice 3. 000 3. 000
EACH 0. 000 0. 00
1, 258. 00000 3.000 3,774.00
0530 502-11274  *Steel Piling (HP 12x74) 152. 000 152. 000
LF 0. 000 0.00
77.00000 152. 000 11, 704. 00
0535 502-11489 *Steel Piling (HP 14x89) 538. 000 538. 000
LF 0. 000 0. 00
90. 00000 538. 000 48, 420. 00
0540 503-00072  *Drilled Shaft (72 Inch) 109. 000 109. 000
LF 0. 000 0.00
1, 000. 00000 109. 000 109, 000. 00
0545 515-00120 Wat er proof i ng ( Menbr ane) 1, 533. 000 1, 533. 000
5% 0. 000 0. 00
16. 00000 1, 533. 000 24,528. 00
0550 518-01004 Bri dge Expansion Device (0-4 Inch) 98. 000 98. 000
LF 0. 000 0.00
225. 00000 98. 000 22, 050. 00
0555 601-03040 Concrete Class D (Bridge) 740. 000 740. 000
cY 0. 000 0. 00
575. 00000 740. 000 425, 500. 00
0555 MATERI AL ALLOWANCE Conc, CL D 0. 000
cy 0. 000 0.00

575. 00000 0. 000 0. 00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20407-BI D ESTI MATE RUN 01/ 05/ 2021
PRQJECT: BRO25A- 028 ESTI MATE NO 0022 13:13:52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE N-17-BW ( SB)

0560 602-00020 Rei nforcing Steel (Epoxy Coated) 190, 629. 000 190, 628. 888
LB 0.112 0.13
1. 15000 190, 629. 000 219, 223. 35
0565 604- 25000 Vane Grate Inlet Special 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0570 606-11030 Bridge Rail Type 10M 612. 000 612. 350
LF -0.350 -60. 90
174. 00000 612. 000 106, 488. 00
0570 MATERI AL ALLOMNCE Bridge Rail Hardware 0. 000
LF 0. 000 0. 00
174. 00000 0. 000 0. 00
0575 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 304. 000 1, 304. 000
LF 0. 000 0. 00
14. 75000 1, 304. 000 19, 234. 00
0580 613-07023 *Pull Box (24"x36"x24") 4.000 4. 000
EACH 0. 000 0. 00
2,150. 00000 4.000 8, 600. 00
0585 618-00154 Prestressed Concrete | (BT54) 2, 052. 000 2, 052. 300
LF -0. 300 -66. 00
220. 00000 2,052. 000 451, 440. 00
0585 MATERI AL ALLOMANCE Prestress G rder 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
0700 900-00012 Added Item (Foot)/ Steel Piling (HP 14X89) Cutoffs - 58. 000 58. 000
STR N 17- BW
LF 0. 000 0. 00
72.00000 58. 000 4,176. 00
0705 900-00012 Added Item (Foot)/ Steel Piling (HP 12X74) Cutoffs - 17.900 17. 900
STR N-17- BW
LF 0. 000 0. 00
61. 60000 17.900 1,102. 64

CAT 0300 CURRENT AMI $ 1,643,504.99 % -126.77$ 1, 643, 504. 99



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20407-BI D ESTI MATE RUN 01/ 05/ 2021
PRQJECT: BRO25A- 028 ESTI MATE NO 0022 13:13:52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 Structure N-17-BX (NB)

0590 202-00400 *Renoval of Bridge 1. 000 1.000
EACH 0. 000 0.00
90, 000. 00000 1. 000 90, 000. 00
0595 206-00000  Structure Excavation 1, 450. 000 1, 450. 000
cY 0. 000 0. 00
18. 00000 1, 450. 000 26, 100. 00
0600 206-00100 Structure Backfill (Cass 1) 820. 000 820. 000
cy 0. 000 0.00
32. 00000 820. 000 26, 240. 00
0605 206-00200  Structure Backfill (dass 2) 485. 000 485. 000
cY 0. 000 0. 00
32.00000 485. 000 15, 520. 00
0610 206-00360  Mechani cal Reinforcenent of Soil 820. 000 820. 000
cy 0. 000 0.00
19. 00000 820. 000 15, 580. 00
0615 502-00460 *Pile Tip 18. 000 18. 000
EACH 0. 000 0. 00
215. 00000 18. 000 3, 870. 00
0620 502-00500  *Conplete Joint Penetration (CIJP) Splice 0. 000 0. 000
EACH 0. 000 0.00
1, 258. 00000 0. 000 0. 00
0625 502-11274 *Steel Piling (HP 12x74) 136. 000 136. 000
LF 0. 000 0. 00
77.00000 136. 000 10, 472. 00
0630 502-11489  *Steel Piling (HP 14x89) 510. 000 510. 000
LF 0. 000 0.00
90. 00000 510. 000 45, 900. 00
0635 503-00072 *Drilled Shaft (72 Inch) 123. 000 123. 000
LF 0. 000 0. 00
1, 000. 00000 123. 000 123, 000. 00
0635 MATERI AL ALLOWANCE Rebar 18. 953
LF -18. 953 -18,953. 10

1, 000. 00000 0. 000 0. 00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20407-BI D ESTI MATE RUN 01/ 05/ 2021
PRQJECT: BRO25A- 028 ESTI MATE NO 0022 13:13:52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 Structure N-17-BX (NB)

0640 515-00120 Wat er proof i ng ( Menbr ane) 0. 000 0. 000
Sy 0. 000 0. 00
16. 00000 0. 000 0. 00
0645 518-01004 Bri dge Expansion Device (0-4 Inch) 98. 000 98. 000
LF 0. 000 0. 00
225. 00000 98. 000 22, 050. 00
0650 601-03040 Concrete Class D (Bridge) 748. 000 710. 000
cY 38. 000 21, 850. 00
575. 00000 748. 000 430, 100. 00
0650 MATERI AL ALLOMANCE Conc, CL D 0. 000
cY 0. 000 0. 00
575. 00000 0. 000 0. 00
0655 602-00020 Rei nforcing Steel (Epoxy Coated) 188, 018. 000 188, 017. 753
LB 0. 247 0.28
1. 15000 188, 018. 000 216, 220. 70
0660 604- 25000 Vane Grate Inlet Special 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1.000 14, 000. 00
0665 606-11030 Bridge Rail Type 10M 612. 000 612. 000
LF 0. 000 0. 00
174. 00000 612. 000 106, 488. 00
0665 MATERI AL ALLOWANCE Bri dge Rail Hardware 152. 298
LF -152. 298 -26,499. 84
174. 00000 0. 000 0. 00
0670 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 304. 000 1, 304. 000
LF 0. 000 0. 00
14. 75000 1, 304. 000 19, 234. 00
0675 613-07023 *Pul | Box (24"x36"x24") 4.000 4. 000
EACH 0. 000 0. 00
2,150. 00000 4.000 8, 600. 00
0680 618-00154 Prestressed Concrete | (BT54) 2, 052. 000 2, 052. 300
LF -0. 300 -66. 00

220. 00000 2,052. 000 451, 440. 00



CONTI D: C20407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20407-BI D ESTI MATE RUN
PRQIECT: BRO25A- 028 ESTI MATE NO 0022
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 Structure N-17-BX (NB)

0680 MATERI AL ALLOWANCE Prestress G rder 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
0680 MATERI AL ALLOMNCE Prestress G rder 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
0701 900-00012 Added Item (Foot)/ Steel Piling (HP 14X89) Cutoffs - 77.000 77.000
STR N-17-BX
LF 0. 000 0. 00
72.00000 77.000 5,544. 00
0706 900-00012 Added Item (Foot)/ Steel Piling (HP 12X74) Cutoffs - 19. 000 19. 000
STR N-17-BX
LF 0. 000 0. 00
61. 60000 19. 000 1,170. 40
0711 900-00006  Added Item (Dollar)/ Law ence Construction Piling Lien 0. 000 - 70, 052. 760
DOL 70, 052. 760 70, 052. 76
1. 00000 0. 000 0. 00
0712 900-00006  Added Item (Dollar)/ Plum Creek Structures BT 54 0. 000 0. 000
G rder Lien N-17-BX
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0301 CURRENT AMI $ 1,631,529.10% 46,384.10% 1, 631, 529. 10
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0685 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
38, 000. 00000 1. 000 38, 000. 00
0686 620- 00045 Li qui dat ed Damages -189. 901 -99. 949
DAY -89. 952 -494,736. 00
5, 500. 00000 -189.901 - 1,044, 455. 50
0690 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0.00
33, 000. 00000 1. 000 33, 000. 00
0695 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00

CAT 0400 CURRENT AMI $ -969,955.50% -494,736.00% -969,955.50

PROJECT TOTAL CURRENT AMI $ 6, 408, 066.38 % 2,447.89$ 6, 253, 853. 13



